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Preface
The Congress created the Arsenal Support Program Initiative (ASPI) to help maintain 
the functional capabilities of the Army’s three manufacturing arsenals, which are located in 
Rock Island, Illinois, Watervliet, New York, and Pine Bluff, Arkansas. A primary goal of the 
program is to enable commercial firms to lease vacant space at the arsenals once that space 
has been renovated, thereby encouraging collaboration between the Army and commercial 
firms as well as reducing the costs the government incurs to operate and maintain the arsenal 
facilities. Since the ASPI’s inception, a number of commercial tenants have leased unused 
property at the arsenals; however, the financial benefits that the program has generated for the 
government have proved to be small relative to the program’s funding.

In response to a directive from the Congress, the Congressional Budget Office (CBO) 
conducted a “business case” analysis of the ASPI, examining the program’s costs, return on 
investment, and economic impact. In keeping with CBO’s mandate to provide objective, 
nonpartisan analysis, this report makes no recommendations.

Daniel Frisk of CBO’s National Security Division prepared the report under the 
supervision of Matthew Goldberg. Alec Johnson assisted with fact checking the document. 
Robert Dennis, Deborah Lucas, William Randolph, and Jason Wheelock of CBO provided 
helpful comments, as did Larry Schwartz, an independent consultant. (The assistance of 
external reviewers implies no responsibility for the final product, which rests solely with 
CBO.)

Loretta Lettner edited the report, and Kate Kelly proofread it. Cindy Cleveland produced 
early drafts of the manuscript. Maureen Costantino designed the cover and prepared the 
document for publication. Monte Ruffin oversaw the printing of the report, Linda Schimmel 
handled the print distribution, and Simone Thomas prepared the electronic version for 
CBO’s Web site (www.cbo.gov).
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An Analysis of the Army’s 
Arsenal Support Program Initiative
Summary and Introduction 
The Congress created the Arsenal Support Program 
Initiative (ASPI) in 2001 to help maintain the viability of 
the Army’s three manufacturing arsenals. Owned and 
operated by the federal government, those arsenals—
which are located in Rock Island, Illinois, Watervliet, 
New York, and Pine Bluff, Arkansas—provide a variety of 
services, including the manufacture, renovation, and 
demilitarization of weapons and other equipment. The 
broad intent of the ASPI is to encourage collaboration 
between the Army and commercial firms to preserve the 
arsenals’ capabilities and to reduce the costs to the 
government of operating and maintaining those arsenals. 
Originally established as a two-year demonstration 
program, the ASPI has subsequently been extended 
through a series of National Defense Authorization Acts.1 
The program is currently scheduled to expire at the end 
of 2011. 

The principal outcome of the ASPI to date is that com-
mercial tenants have begun to lease unused property at 
the arsenals, typically vacant buildings or portions of 
buildings that the Army has renovated specifically for that 
purpose. Tenants compensate the arsenals mostly in the 
form of negotiated rental payments or services in lieu of 
rent. As of 2009, a total of 46 tenants were leasing more 
than 200,000 square feet of space at the arsenals under 
the ASPI.

1. Section 343 of the Floyd D. Spence National Defense Authoriza-
tion Act for Fiscal Year 2001 (Public Law 106-398, 114 Stat. 
1654A-65) established the Arsenal Support Program Initiative. 
The National Defense Authorization Acts for 2003, 2005, 2008, 
and 2010 extended the ASPI (Public Laws 107-314, 108-375, 
110-181, and 111-84). 
In recent years, however, policymakers have expressed 
concern that the ASPI is not fulfilling its objectives. In 
the conference report that accompanied the National 
Defense Authorization Act for Fiscal Year 2008, legisla-
tors noted that receipts generated by the ASPI to that 
point were small relative to funding provided for the pro-
gram; they also stated that the program was not clearly 
bolstering the arsenals’ core missions.2 As a result of 
those concerns, the Congress directed the Congressional 
Budget Office (CBO) to conduct a “business case” 
analysis of the ASPI. In response to that directive, CBO 
examined the costs, return on investment, and economic 
impact of the program; those findings are presented in 
this report. The Congress also directed the Government 
Accountability Office (GAO) to investigate how effec-
tively the ASPI was fulfilling its objectives and to provide 
recommendations on restructuring the program to sup-
port the arsenals’ core missions. GAO’s findings appear in 
a separate report that was released in November 2009.3 

Although the Department of Defense (DoD) has not 
requested any funding for the ASPI in its annual budget 
submissions, the ASPI has received more than $87 mil-
lion in funding from its inception in 2001 through 2010. 
As of the end of 2009, a total of $69 million had been 

2. U.S. House of Representatives, National Defense Authorization Act 
for Fiscal Year 2008: Conference Report to Accompany H.R. 1585, 
House Report 110-477 (December 6, 2007), pp. 881–882. A 
conference report is the end result of negotiations between spe-
cially appointed Members of the House and Senate who meet to 
reconcile differences in legislation passed by both chambers. 
House Report 110-477 describes and discusses the legislation in 
the form in which it was ultimately enacted.

3. Government Accountability Office, Defense Infrastructure: The 
Army Needs to Establish Priorities, Goals, and Performance Measures 
for Its Arsenal Support Program Initiative, GAO-10-167R (Novem-
ber 5, 2009).
CBO
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obligated for the program and, of that amount, $54 mil-
lion had been disbursed.4 Over 90 percent of the obliga-
tions made for the program have been for the purpose of 
renovating and improving arsenal properties and infra-
structure, CBO estimates. Funding for the ASPI is not 
used to pay employees who work for the office that man-
ages the program; those costs are paid out of the Army’s 
operation and maintenance account.5 

To determine the financial impact of the ASPI on the fed-
eral government, CBO first estimated the receipts and 
other financial benefits that the program has generated 
for the government so far and those that might be gener-
ated in the future. CBO then calculated the present value 
of those cash flows using a discount rate that attaches a 
market price to the risk associated with those flows. That 
present value can be compared to the present value of the 
governmental outlays needed to make space available to 
tenants.

Under the assumptions that the ASPI will receive no 
additional appropriations for renovations after 2010 and 
that the government will continue to pay for marketing 
and administering the program, CBO estimates that, 
measured in 2010 dollars, the present value of outlays for 
the program through 2075 is $99 million and the present 
value of the financial benefits that the program will gen-
erate for the government is $47 million. The resulting net 
present value is negative $52 million, meaning that the 
total stream of financial benefits that the ASPI has gener-
ated for the government so far and can be expected to 
generate in the future will fall short of the up-front 
investment required to ready the arsenal properties for 
tenants. That estimate translates into a government sub-
sidy for the program of about 50 cents for every dollar 
spent.

Should the Congress provide further funding for renova-
tions after 2010, each additional 100,000 square feet of 

4. Appropriations provide authority for a federal program to incur 
obligations and make payments from the Treasury. Obligations 
are legally binding commitments by the federal government that 
will result in outlays, immediately or in the future. Outlays are 
disbursements from the U.S. Treasury to pay federal obligations.

5. Currently, the Tank-Automotive and Armaments–Life Cycle 
Management Command, a subordinate command of the Army 
Materiel Command, oversees activities related to the ASPI. Those 
operations are managed from a program office located at the Rock 
Island Arsenal. 
space that the Army renovated under the ASPI would 
cost about $16 million in 2010 dollars, CBO estimates. 
At a subsidy of about 50 cents for every dollar spent, that 
spending would result in a net cost to the government of 
about $8 million.

In terms of the program’s broader economic impact, 
the ASPI positively affects the local economies in the arse-
nal regions in two ways: Government spending for the 
program probably leads to additional jobs for civilians 
and income for area businesses; and commercial tenants 
who relocate to the arsenal regions because of the pro-
gram buttress economic activity in the area. However, 
because of a number of uncertainties, CBO could not 
reliably quantify the positive economic impact of the 
ASPI within the arsenal regions. 

On a national basis, the ASPI has had little if any net eco-
nomic impact, in CBO’s judgment, because the program 
primarily causes shifts in resources from one region of the 
country to another. It is possible that the government’s 
spending for the ASPI has simply displaced appropria-
tions that would have been made for other purposes 
within the federal budget, in which case any net impact 
on the economy would have been minimal. Alternatively, 
even if the spending added to federal deficits, the econ-
omy was operating at or near capacity during much of the 
program’s existence. To keep inflation in check under 
those circumstances, the Federal Reserve generally takes 
into account information about the government’s spend-
ing when it makes decisions about interest rates, with the 
intention of offsetting the impact on the economy of 
short-term fluctuations in such spending. As a result, 
additional government spending under those circum-
stances would not produce sustained increases in overall 
economic activity and employment. In addition, nearly 
all of the tenants currently leasing space at the arsenals 
were already located in the United States before they 
decided to participate in the program. Although the relo-
cation of those tenants probably created an economic 
gain in the arsenal regions, it also probably resulted in an 
economic loss in the regions in which the tenants were 
previously located. 

Overview of the ASPI
The core mission of the Army’s arsenals is to support mil-
itary operations by manufacturing, renovating, and 
demilitarizing defense-related materiel and components. 
According to the Army, the manufacturing arsenals at 
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Rock Island, Watervliet, and Pine Bluff provide some 
important capabilities that are not readily available else-
where.6 For example, the Rock Island Arsenal houses the 
Army’s only foundry and a fully equipped shop for manu-
facturing prototypes of various weapons and weapon 
components; the Watervliet Arsenal is the Army’s only 
manufacturer of large-caliber cannons; and the Pine Bluff 
Arsenal is the Army’s sole facility for repairing or rebuild-
ing certain masks and breathing apparatuses.7 

Although the ASPI is funded directly through appropria-
tions, funding for day-to-day operations at the arsenals 
themselves is provided through the Industrial Operations 
activity group of the Army’s Working Capital Fund. 
(Components of the Army receive appropriations for 
their operations, place orders with the arsenal for equip-
ment or services, and transfer the necessary funds to the 
Working Capital Fund. The funds are then used to cover 
the costs incurred by the arsenals in filling those orders.)

Objectives of the ASPI
The stated intent of the ASPI is to preserve the capabili-
ties of the arsenals’ skilled workforces and specialized 
equipment by fostering government collaboration with 
commercial firms. The program was created during a 
period when workloads at the arsenals were declining 
because of the downsizing of the armed services following 
the end of the Cold War. In spite of a surge in activity 
related to the wars in Iraq and Afghanistan, the arsenals 
still have a substantial amount of underutilized or idle 
space. In its 2005 report to DoD’s Base Closure and 
Realignment Commission, the Army indicated that more 
than 80 percent of the space designated for armament 
production at the arsenals was excess.8 

6. CBO did not address the cost-effectiveness of the arsenals or 
whether the Army should continue to operate arsenals or rely 
on the private sector to provide those products and services. For a 
discussion of that issue, see W. Michael Hix and others, Rethinking 
Governance of the Army’s Arsenals and Ammunition Plants (Santa 
Monica, Calif.: RAND, 2003). 

7. For more information on the Army’s manufacturing arsenals’ 
missions and capabilities, refer to The Metal Book published by the 
Army Materiel Command, and the Army Working Capital Fund’s 
budget justification material.

8. Department of Defense Report to the Defense Base Closure and 
Realignment Commission, Department of the Army Analysis 
and Recommendations, BRAC 2005, Volume III (May 2005), 
pp. A87–A88.
When the ASPI was established in 2001, the Congress 
enumerated 11 goals that the demonstration program was 
meant to achieve. As stated in the National Defense 
Authorization Act for Fiscal Year 2001, those goals 
(which the Congress did not prioritize) are as follows:

B To provide for the utilization of the existing skilled 
workforce at the Army manufacturing arsenals by 
commercial firms.

B To provide for the reemployment and retraining of 
skilled workers who, as a result of declining workload 
and reduced Army spending on arsenal production 
requirements at these Army arsenals, are idled or 
underemployed.

B To encourage commercial firms, to the maximum 
extent practicable, to use these Army arsenals for 
commercial purposes.

B To increase the opportunities for small businesses 
(including socially and economically disadvantaged 
small business concerns and new small businesses) to 
use these Army arsenals for those purposes.

B To maintain in the United States a workforce having 
the skills in manufacturing processes that are necessary 
to meet industrial emergency planned requirements 
for national security purposes.

B To demonstrate innovative business practices, to sup-
port Department of Defense acquisition reform, and 
to serve as both a model and a laboratory for future 
defense conversion initiatives of the Department of 
Defense.

B To the maximum extent practicable, to allow the oper-
ation of these Army arsenals to be rapidly responsive 
to the forces of free-market competition.

B To reduce or eliminate the cost of government owner-
ship of these Army arsenals, including the costs of 
operations and maintenance, the costs of environmen-
tal remediation, and other costs.

B To reduce the cost of products of the Department of 
Defense produced at these Army arsenals.
CBO
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B To leverage private investment at these Army arsenals 
through long-term facility use contracts, property 
management contracts, leases, or other agreements 
that support and advance the demonstration program 
for the following activities:

• Recapitalization of plant and equipment;

• Environmental remediation;

• Promotion of commercial business ventures; and 

• Other activities approved by the Secretary of the 
Army.

B To foster cooperation between the Department of the 
Army, property managers, commercial interests, and 
state and local agencies in the implementation of sus-
tainable development strategies and investment in 
these Army arsenals.

CBO’s analysis focuses on the budgetary, financial, and 
economic aspects of the ASPI. CBO did not assess how 
well the ASPI was fulfilling its other objectives; that anal-
ysis was conducted by GAO, and the agency’s findings 
were published in its November 2009 report.9

The ASPI is similar in concept to the Armament, Retool-
ing, and Manufacturing Support (ARMS) program. Cre-
ated by the Congress in 1992, the ARMS program 
encourages businesses to use the Army’s ammunition 
plants and depots for commercial purposes.10 Those facil-
ities, which manufacture, store, and demilitarize conven-
tional ammunition, are owned by the government but 
operated by contractors (unlike the arsenal properties, 
which are both owned and operated by the government). 
Under the ARMS arrangement, the contractor managing 
the facility is authorized to use idle property for commer-
cial tenants, reducing the government’s costs of owning 
those facilities. CBO did not examine the costs, receipts, 
or economic impact associated with the ARMS program. 

Main Accomplishment of the ASPI to Date
To date, the principal outcome of the ASPI has been the 
rental of unused arsenal property to commercial tenants. 

9. Government Accountability Office, Defense Infrastructure: The 
Army Needs to Establish Priorities, Goals, and Performance Measures 
for Its Arsenal Support Program Initiative.

10. Section 1097 of the National Defense Authorization Act for Fiscal 
Year 1993 (P.L. 102-484) established the ARMS program.
Arsenal commanders have identified vacant buildings or 
vacant portions of buildings that were made available for 
the program. Typically, those spaces required major reno-
vation before they could be leased. Since the program’s 
inception, the Army has identified nearly 1 million 
square feet of space at the Rock Island and Watervliet 
Arsenals that could be used by commercial tenants 
(see Table 1). That space could be used as administrative 
offices, manufacturing facilities, storage facilities (heated 
or unheated), laboratories, or “clean rooms.”11 The Pine 
Bluff Arsenal, which has participated in the ASPI just 
minimally, currently leases out rail yard space only. 

As of 2009, more than 200,000 square feet of space at the 
Rock Island and Watervliet Arsenals had been renovated 
and occupied by commercial tenants. The square footage 
available for lease under the ASPI will almost double once 
renovations that were under way in 2009 are complete. In 
addition, the arsenals have other underutilized and vacant 
space that has not been renovated but could be used for 
the ASPI: The Watervliet Arsenal has about 16,000 addi-
tional square feet that would require renovation, and the 
Rock Island Arsenal has almost 500,000 additional 
square feet of such space.

The Rock Island and Watervliet Arsenals each use a con-
tracted, nonprofit development group to solicit and man-
age commercial tenants.12 Under those “site manager” 
contracts, the development groups are responsible for 
advertising properties, negotiating lease terms, and over-
seeing renovations and upgrades (which often are made 
to future tenants’ specifications). Officials at the ASPI 
administrative office in Rock Island and the installation 
commander at each arsenal review tenants’ proposals on 
the basis of an established set of criteria and make the 
final decision on accepting tenants.13 The development 
groups conduct the day-to-day management of the leased 
properties and collect tenants’ rental payments. The Pine 
Bluff Arsenal does not use a contractor to attract or 
manage tenants.

11. Clean rooms, typically used for manufacturing or scientific 
research, are designed to allow the infiltration of only small con-
centrations of contaminants, such as dust and bacteria.

12. Presently, the site manager contracts at the arsenals in Rock Island, 
Illinois, and Watervliet, New York, are held by the Rock Island 
Development Group and the Arsenal Business and Technology 
Partnership, respectively.

13. For an outline of the process for reviewing tenant applications, 
see the Arsenal Support Initiative Program: Implementation Plan, 
Revision 2 (June 2008). 
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Table 1.

Status of the Property Available Under the ASPI as of the Summer of 2009

Source: Congresssional Budget Office based on data from the Rock Island Development Group and the Arsenal Business and Technology 
Partnership.

Notes: The arsenals in Rock Island, Illinois, and Watervliet, New York, use contracted nonprofit development groups to market space that is 
available for lease and to manage commercial tenants.

The arsenal in Pine Bluff, Arkansas, currently leases rail-yard space only and therefore is not included in this table.

ASPI = Arsenal Support Program Initiative.

a. “Clean rooms,” typically used for manufacturing or scientific research, are designed to limit contaminants, such as bacteria and dust.

b. All vacant space in need of renovation at the arsenal in Rock Island, Illinois, is classified as “storage” but could be converted to serve 
other purposes during the renovation process.

55 2 47 0 107

10 72 0 0 82

13 0 33 0 45

0 0 0 0 0

0 0 493 b 0 493__ __ ____ _ ____

78 74 575 b 0 728

36 49 25 17 127

0 92 0 0 92

0 0 0 0 0

2 0 3 0 4

15 1 0 0 16___ ___ __ __ ___

52 142 28 17 239

Total 131 216 603 b 17 967

Storage Laboratories or 

(With prospective tenant)

(With prospective tenant)

Under Renovation
(No prospective tenant)

Vacant and Ready for
Occupancy

"Clean Rooms"a Total

Watervliet, New York

Occupied

Under Renovation 

Renovation

Subtotal, 
Watervliet Arsenal

Subtotal, 
Rock Island Arsenal

Vacant but Needs
Renovation

Rock Island, Illinois

Occupied

Under Renovation

Administrative Manufacturing (Heated and Unheated)

Under Renovation 
(No prospective tenant)

Vacant and Ready for
Occupancy

Vacant but Needs

Type of Arsenal Space
CBO
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Table 2.
Number of Commercial Tenants and Tenants’ Employees Working at Arsenals 
Under the ASPI, 2001 to 2009

Source: Congressional Budget Office based on data from the office that administers the ASPI.

Notes: The category “tenants’ employees” includes both full-time and part-time employees working for commercial tenants at the arsenal 
properties but excludes employees working for tenants under the Intergovernmental Personnel Act Mobility Program. That program 
provides for the temporary assignment of federal employees to other organizations to facilitate cooperation between federal and 
nonfederal entities. 

The commercial tenants participating in the ASPI represent a variety of industries, including data processing, manufacturing, 
engineering, and software development.

ASPI = Arsenal Support Program Initiative.

2001 2002 2003 2004 2005 2006 2007 2008 2009

0 2 8 12 11 17 20 22 27

1 2 5 7 10 17 17 17 18

0 1 2 3 2 1 1 1 1__ __ ___ ___ ___ ___ ___ ___ ___
Total Tenants 1 5 15 22 23 35 38 40 46

0 9 26 47 40 186 461 275 346

3 36 50 70 109 143 205 215 230

0 0 6 8 5 3 3 2 3__ ___ ___ ____ ____ ____ ____ ____ ____
Total Employees 3 45 82 125 154 332 669 492 579

Rock Island, Illinois

Watervliet, New York

Pine Bluff, Arkansas

Number of Commercial Tenants

Number of Tenants' Employees

Rock Island, Illinois

Watervliet, New York

Pine Bluff, Arkansas
From 2001 to 2009, the number of commercial tenants 
increased each year, reaching 46 in 2009 (see Table 2). 
(Over that period, a total of 63 commercial tenants par-
ticipated in the program, but some no longer lease prop-
erty at the arsenals.) Similarly, the number of employees 
working for commercial tenants at the arsenals has grown 
from the single digits to the hundreds. (The count of ten-
ants’ employees includes part-time and seasonal workers.) 
In a few instances, tenants leased storage space at the arse-
nals that did not require any employees to be present. 

The commercial tenants participating in the ASPI repre-
sent a variety of industries, including data processing, 
manufacturing, engineering, and software development. 
Additionally, circumstances specific to the Rock Island 
and Watervliet Arsenals have led to a concentration of 
tenants in specific lines of business. About half of the 
tenants at the Rock Island Arsenal work as contractors 
for DoD, according to CBO’s estimates. A number of 
Army contracting offices—including the Joint Munitions 
Command, the Army Field Support Command, and the 
Tank-Automotive and Armaments Command Integrated 
Logistics Support Center—maintain headquarters or 
offices at the Rock Island Arsenal, making it an attractive 
location for defense contractors. At the Watervliet Arse-
nal, a handful of tenants are involved in the field of nano-
technology. The Watervliet region has a notable presence 
in the nanotechnology industry, bolstered by the College 
of Nanoscale Science and Engineering of the State 
University of New York at Albany and other nearby 
universities.

Funding Provided to the ASPI and 
Related Program Costs
From 2002 through 2010, the Arsenal Support Program 
Initiative received a total of $87.4 million in appropria-
tions (see Figure 1 and Table 3). More than half of that 
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Figure 1.

Funding for the ASPI, 2001 to 2010
(Millions of dollars)

Source: Congressional Budget Office.

Notes: Excludes $4.2 million in funding provided in 2009 for equipment at the Rock Island Joint Manufacturing and Technology Center.

ASPI = Arsenal Support Program Initiative.
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funding was provided in the past three years. Although 
no funding for the ASPI was provided in 2001, the year 
of the program’s inception, commercial tenants first 
started leasing arsenal property that year. 

All financial support for the ASPI has been the result of 
funding included in appropriation bills for the Depart-
ment of Defense.14 Although the Army has requested 
funding for the ARMS program in its annual budget 
submissions, it has not requested funding for the ASPI. 
With two exceptions—occurring in 2002 and 2004—the 
Congress directed that funds within the Army’s account 
for procurement of weapons-tracked combat vehicles 
(WTCV) be used for the ASPI. In 2002, the Congress 
made $7.5 million from the Army’s account for operation 
and maintenance available for the program. (According 
to the office that manages operations for the ASPI, 
$3.2 million of that funding was allocated to the pro-
gram.) In 2004, the Congress directed that $1.5 million 
from the Army’s procurement account for ammunition 
and $3.5 million from the Army’s procurement account 
for WTCV be used for the ASPI. In 2006, the Congress 

14. The final funding amounts are listed in the conference reports for 
Public Laws 107-248, 108-87, 108-287, 109-148, 109-289, 110-
116, and 111-118.
began directing funds to specific arsenals, rather than to 
the program as a whole.

As of the end of 2009, $69 million of the $87 million 
in funding for the ASPI had been obligated (that is, 
binding agreements to purchase items or services had 
been entered into), and, of that amount, $54 million had 
been spent (see Figure 2). Some $63.5 million—more 
than 90 percent—of the obligated funds was allocated 
for renovations and capital improvements to prepare 
arsenal properties for commercial tenants (see Table 4 on 
page 10). Of the properties made available for lease over 
that period, some required substantial investments in ren-
ovations and capital improvements before the space could 
be occupied. In certain cases, environmental remediation, 
such as the removal of pollutants or toxins from build-
ings, was necessary before renovations could begin. The 
remaining obligations were allocated for marketing the 
arsenal properties to prospective tenants and for adminis-
trative and miscellaneous expenditures (for instance, to 
prepare various documents, such annual reports on the 
program, master plans, and feasibility studies).15 Admin-
istering the ASPI requires the full-time effort of one 

15. The Rock Island Development Group and the Arsenal Business 
and Technology Partnership both maintain Web sites that adver-
tise properties available under the ASPI.
CBO
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Table 3.

Appropriations for the ASPI, 2002 to 2010
(Millions of dollars)

Source: Congressional Budget Office.

Note: ASPI = Arsenal Support Program Initiative. 

a. In 2002, the Congress directed that $7.5 million in the Army’s operation and maintenance account be made available for the ASPI. 
According to the office that oversees the ASPI, the program received $3.2 million of that funding.

b. Excludes $4.2 million in funding that the Congress directed be used for equipment for the Rock Island Joint Manufacturing and 
Technology Center.

2003 2004 2005 2006 2007 2008 2010

Rock Island, Illinois 0 0 0 0 5.5 5.9 11.5 8.5 b 7.6 39.0

Watervliet, New York 0 0 0 0 3.0 3.0 9.6 5.0 6.4 27.0

Pine Bluff, Arkansas 0 0 0 0 0 0 0 0 0 0

Not Specified 3.2 a 4.2 5.0 9.0 0 0 0 0 0 21.4___ ___ ___ __ ___ ___ _____ _____ ____ _____
Total 3.2 a 4.2 5.0 9.0 8.5 8.9 21.1 13.5 b 14.0 87.4 a

Total, 
2002-
20102002 2009
civilian Army employee as well as the part-time effort of 
several other civilian Army employees. The costs of those 
employees’ salaries and benefits are not funded by the 
program but through the Army’s account for operation 
and maintenance. Assigning those personnel to the ASPI 
creates an opportunity cost for the Army, as the skills of 
those workers could be redirected to other tasks.

Financial Impact of the ASPI on the 
Federal Government
To calculate the financial impact of the ASPI on the fed-
eral government, CBO first estimated the receipts and 
other financial benefits that the program has generated 
for the government so far and those that might be gener-
ated in the future. CBO then compared the present value 
of those receipts and benefits to the outlays required to 
make space available to tenants. The resulting difference 
is the estimated cost to the government of subsidizing the 
program, which, expressed as a subsidy rate, measures the 
cost per dollar invested in the arsenal facilities.

Historical Receipts and Other Financial Benefits
One rationale for creating the ASPI was to reduce the 
cost to the government of operating and maintaining 
Army arsenals. The program has generated receipts and 
other financial benefits for the government from the 
following sources:
B Rental payments from commercial tenants who lease 
arsenal property;

B Services provided by tenants in lieu of rent;

B Investments by tenants in infrastructure at the 
arsenals; 

B Fees paid by tenants to hire government employees 
under the Intergovernmental Personnel Act Mobility 
Program;16 and 

B Fees paid by tenants for renting arsenal machinery and 
equipment.

According to data collected by a contractor that the 
ASPI administrative office commissioned, the program 
generated $6.6 million in receipts and other financial 
benefits for the government from 2001 through 
2009 (see Table 5 on page 11). The Watervliet Arsenal 
generated about half of that amount, the Rock Island 
Arsenal produced about 30 percent, and the Pine Bluff 
Arsenal accounted for the remaining 20 percent 

16. To facilitate cooperation between the federal government and 
nonfederal entities, the Intergovernmental Personnel Act Mobility 
Program provides for the temporary assignment of federal 
employees to other organizations.
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Figure 2.

Cumulative Appropriations, Obligations, and Outlays for the ASPI, 2001 to 2010
(Millions of dollars)

Source: Congressional Budget Office based on data from the office that administers the ASPI.

Notes: Data on obligations and outlays for 2010 will not be available until the end of the fiscal year.

ASPI = Arsenal Support Program Initiative.
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(see Figure 3 on page 12). The value of the receipts and 
other benefits grew from $0.4 million in 2001 to 
$1.3 million in 2009, roughly corresponding with the 
growth in the number of tenants leasing space at the 
arsenals. 

The payments that tenants have made to lease space at 
the arsenals represent the largest financial benefit the 
ASPI has generated, totaling almost $4.0 million through 
2009 (net of certain expenses). Nearly all tenants com-
pensate the arsenals by paying rent, and total payments 
have grown since the start of the program. Rental rates 
per square foot vary on the basis of the type of property 
rented (such as administrative, manufacturing, or 
storage) and are reported by the Army to be comparable 
with the local market rates for similar properties.17 At 
the Pine Bluff Arsenal, tenants pay the arsenal directly. 
At the Rock Island and Watervliet Arsenals, tenants pay 
an agreed rate to the arsenal development groups; the 
development groups retain about $1 per square foot and 
pass the remaining payment on to the arsenals. The funds 

17. See the Arsenal Support Initiative Program: Implementation Plan. 
Rental rates are reviewed annually, but adjustments have been 
infrequent, according to the office that manages ASPI operations.
received by the arsenals are, in turn, deposited into their 
respective working capital funds.

When estimating the financial benefits that rental 
payments generate, the contractor commissioned by the 
ASPI’s administrative office takes into account the addi-
tional expenses the arsenals incur to maintain properties 
for commercial tenants. For example, filling previously 
vacant spaces with tenants may require an arsenal to 
pay more for items such as groundskeeping, janitorial 
services, and utilities. The contractor calculates those 
additional costs and deducts them from the gross rental 
payments made by tenants. 

The other significant sources of financial benefits that 
accrue to the government under the ASPI are the services 
and infrastructure improvements that tenants provide; 
together those services and improvements provided 
nearly $2.2 million in benefits to the government 
between 2001 and 2009.18 A few tenants have provided 
services to the arsenals, such as certain types of vocational 
training, in lieu of paying rent. The contractor commis-
sioned by the ASPI’s managing office estimated the value 

18. Data on services and investments provided by tenants were com-
bined prior to 2005.
CBO
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Table 4.

Funds Obligated for the ASPI, by Type of Spending, 2001 to 2009
(Millions of dollars)

Source: Congressional Budget Office based on data from the office that administers the ASPI.

Notes: Because not all funds are obligated during the year in which they are appropriated, annual appropriations and obligations are not 
equal.

ASPI = Arsenal Support Program Initiative; * = less than $50,000. 

a. Excludes the cost of the salaries and benefits paid to the Army employees who administer the ASPI. Those costs are paid out of the 
Army’s operation and maintenance account.

b. Environmental remediation includes activities such as the removal of pollutants or toxins from buildings.

2001 2002 2003 2004 2005 2006 2007 2008 2009

Renovations and Capital 
Improvements 0 3.2 2.4 3.0 4.5 4.5 14.7 19.7 11.6 63.5

Administration and 
Miscellaneous a 0 0 0.6 0.8 * 0.1 0.3 1.2 0.5 3.4

Marketing 0 0 0.2 0.2 0.3 0.1 0.1 0.4 0.1 1.3

Environmental 
Remediation b 0 0 0 0 0.1 * 0 0.3 0.4 0.8__ ___ ___ ___ ___ ___ ____ ____ ____ ____

Total 0 3.2 3.1 3.9 4.9 4.7 15.0 21.6 12.5 69.0

Total,
2001–2009
of those benefits on the basis of market rates for similar 
services. In some instances, tenants paid to make addi-
tional improvements to the arsenal property. Tenants’ 
investments are considered to be of benefit to the govern-
ment only if they improve the arsenal property and only 
if the improvement remains in place when the tenant 
leaves the arsenal. The estimated value of those invest-
ments was based on tenants’ actual expenses.

Future Financial Benefits and Costs
The financial benefits that the program will generate for 
the government in the future will depend on how much 
space is available and how rapidly that space is rented to 
commercial tenants; rental rates; tenants’ payments for 
using government equipment and temporarily employing 
government personnel; and the value of tenant-provided 
services and investments in the arsenals’ infrastructure 
(see Figure 4 on page 13). 

Regarding space, CBO assumed that all renovations of 
ASPI property under way before 2011 will be completed 
without the need for additional appropriations. As a 
result of the $87 million in funding provided through 
2010 for the ASPI, CBO estimates, the Rock Island 
Arsenal will have a total of about 280,000 square feet 
available for rent, allocated in roughly equal proportions 
for administrative purposes, manufacturing, and storage 
(see Table 6 on page 14). The Watervliet Arsenal will 
have approximately 240,000 square feet available for rent 
(with no additional space requiring renovation). CBO 
estimates that about 20 percent of that space will be 
allocated for administrative purposes, 60 percent for 
manufacturing, 10 percent for storage, and 10 percent for 
laboratories or clean rooms. Renovating the remaining 
arsenal space available under the ASPI—more than 
400,000 square feet at the Rock Island Arsenal—would 
require additional appropriations; such renovations are 
not included in CBO’s analysis. The Pine Bluff Arsenal 
will not renovate any property but will continue to rent 
space in its rail yard.

CBO estimated that the vacancy rate for properties at the 
arsenals will be 10 percent and that newly reconfigured 
spaces will be rented within two years of their renovation. 
CBO projected that future net rental payments 
(incorporating the costs to the arsenals to accommodate 
tenants) will equal the current average rates paid per 
square foot (adjusted for inflation), which range from 
$1 to $8 depending on the arsenal and type of property. 
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Table 5.

Financial Benefits Generated for the Government by the ASPI, by Source, 
2001 to 2009
(Thousands of dollars)

Source: Congressional Budget Office based on data from the office that administers the ASPI.

Note: ASPI = Arsenal Support Program Initiative; IPA = Intergovernmental Personnel Act; n.a. = not applicable.

a. Before 2005, data on the value of services provided by tenants in lieu of rent and on the value of tenants’ investments were combined 
in a single category. Starting in 2005, they are shown separately.

b. The numbers in the category "Receipts from Leasing Arsenal Property" represent net receipts; they incorporate the additional expenses 
incurred by the arsenals to accommodate commercial tenants.

c. The IPA Mobility Program provides for the temporary assignment of federal employees to other organizations to facilitate cooperation 
between federal and nonfederal entities.

2001 2002 2003 2004 2005 2006 2007 2008 2009

n.a. n.a. n.a. n.a. 237 176 150 57 65 n.a.

n.a. n.a. n.a. n.a. 34 149 155 9 63 n.a.____ ____ ____ ___ ____
Subtotal, Services Provided and
Investments Made by Tenants 340 246 85 414 271 324 305 66 128 2,180

40 100 167 262 383 420 570 900 1,048 3,892

0 0 0 0 0 0 149 148 144 441

0 0 0 0 0 0 33 20 4 58____ ____ ____ ____ ____ ____ _____ _____ _____ _____
Total 380 347 253 676 654 744 1,057 1,135 1,325 6,571

Investments Made by Tenants a

Total,
2001–2009

Services Provided and 

Fees Paid by Tenants for
Employees Hired Under the IPA c

Payments for Leasing Army
Equipment

Investments by Tenants in 
Arsenal Infrastructure a

Services Provided by Tenants in
Lieu of Rent a

Receipts from Leasing 
Arsenal Property b
CBO assumed that, as the properties experience wear and 
tear over time, the rental rates that the Army can charge 
will gradually decline. On that basis, CBO estimated that 
services provided by and investments made by tenants 
will be worth about 50 cents annually for every square 
foot of space rented. Lastly, CBO estimated that fees 
paid by tenants to hire employees under the Intergovern-
mental Personnel Act Mobility Program and tenants’ 
payments to rent Army equipment will, in combination, 
total $150,000 annually. 

The future costs of the ASPI will include the costs to 
renovate additional space, market the properties, and 
administer the program. (The additional costs that arse-
nals incur to accommodate commercial tenants, such as 
providing routine maintenance and paying utility bills, 
are already incorporated into the net rental rates.) On the 
basis of prior obligations made for renovations and infra-
structure improvements under the ASPI, CBO estimated 
that the average cost of renovating any additional space 
would equal $150 per square foot. CBO estimated that, 
initially, costs to market the properties will total 
$200,000 annually until all newly renovated properties 
are filled. At that point, marketing costs are expected to 
decline to $20,000 annually, as tenants vacate properties 
on a periodic basis. Administrative costs will be $300,000 
per year, CBO estimated, including the cost of paying 
civilian employees to oversee the ASPI, as well as the costs 
of producing the annual report on the program, master 
plans, and other miscellaneous studies. CBO estimated 
CBO
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Figure 3.

Estimated Financial Benefits Generated for the Government by the ASPI, 
2001 to 2009
(Thousands of dollars)

Source: Congressional Budget Office based on data from the office that administers the ASPI.

Note: ASPI = Arsenal Support Program Initiative.
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that funds will be spent at the following rates: 50 percent 
within the first year of their being obligated; 75 percent 
within two years; and 100 percent within three years. 
(Because of the extended time frame being considered, 
however, the rate of spending did not have a pronounced 
effect on the results.) CBO estimated that all costs and 
financial benefits will grow at the rate of general inflation. 

Two alternative approaches could be used to account for 
the cash flows that will occur beyond the period consid-
ered in the analysis—through 2075—under the assump-
tion that no further appropriations are provided for 
renovations. The first approach would assume that the 
property will be sold at the end of the period and would 
incorporate the net proceeds from that future sale. The 
second approach would avoid an arbitrary sale date and 
instead project cash flows over the entire service life of the 
property, which CBO estimates to be 65 to 70 years, 
assuming a “salvage value” of zero.19 CBO took the latter 
approach because the resale value of properties renovated 
under the ASPI is not clear. The commercial market for 
similar properties is not a useful indicator of their value, 
as the Army probably would not sell individual buildings 
or portions of buildings at a secure location unless it 
closed the entire arsenal. Assigning a value to the 
renovated properties that was equal to the cost of replac-
ing them would also be problematic. The vacancy of 
those spaces prior to commercial tenancy indicates that 
the Army does not presently have a need for them and 
would not require replacements. Certainly, the Army’s 
property needs could change and the Army’s use of reno-
vated arsenal properties in the future could save the costs 
of constructing or renovating properties elsewhere. But 
the timing and magnitude of any future property needs 
are unknown.

For renovations already under way, CBO estimated the 
ASPI’s financial transactions for a period extending from 
the start of the program in 2001 to 2075. At that point, 
most of the renovated properties in the program would 

19. DoD bases its funding for recapitalization of buildings on 
an expected average service life of 67 years. See Department of 
Defense, Facilities Recapitalization Front-End Assessment 
(August 2002).
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Figure 4.

Basis for CBO’s Projections of the Financial Benefits and Costs the ASPI 
Will Probably Generate for the Government in the Future
(Constant 2010 dollars)

Source: Congressional Budget Office.

Notes: CBO estimated that funds would be spent at the following rates: 50 percent within the first year of their being obligated; 75 percent 
within two years of obligation; and 100 percent within three years. In addition, CBO estimated that all receipts generated and costs 
incurred would grow at the rate of inflation.

ASPI = Arsenal Support Program Initiative; IPA = Intergovernmental Personnel Act.

a. The IPA Mobility Program provides for the temporary assignment of federal employees to other organizations to facilitate cooperation 
between federal and nonfederal entities. 

b. Includes the cost of the salary and benefits paid to the Army employees who administer the ASPI. Those costs are paid out of the Army’s 
operation and maintenance account.

Type of Financial Benefits

Type of Costs

Net payments collected from tenants
for leasing arsenal property

Services and investments provided by tenants

Estimated Benefits

Estimated Costs

An average of $1 to $8 per square foot, depending on
the arsenal's location and the type of property leased; 
payments decline by 1.5 percent per year as the
property ages

50 cents per square foot annually

Fees paid by tenants for hiring employees
under the IPA and for leasing Army equipmenta

$150,000 annually

Marketing of vacant properties $200,000 annually until available space is leased, 
$20,000 annually thereafter

Administration of the programb $300,000 annually

Renovations to additional properties 
(if funding continues after 2010) 

$150 per square foot
be between 65 and 70 years old and near the end of their 
useful service life. (The Army could extend the useful life 
of the ASPI properties by making substantial renovations 
to them, but those costs were not included in CBO’s 
analysis.) When estimating the financial effects of 
renovations paid for using funds appropriated after 2010, 
CBO considered a period extending 70 years from the 
completion of the renovations. 
Estimating the Financial Impact of the ASPI on the 
Federal Government
A standard method for valuing a project that requires 
an up-front investment and then is expected to generate 
an extended stream of benefits is to calculate its net pres-
ent value (NPV). Calculating the NPV involves estimat-
ing the time path of all future financial benefits and costs 
and then discounting them to the present to account for 
CBO
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Table 6.

Status of Property Available for 
Lease at the Rock Island and 
Watervliet Arsenals
(Thousands of square feet)

Source: Congressional Budget Office based on data from the 
Rock Island Development Group and the Arsenal Business 
and Technology Partnership.

Notes: The arsenals in Rock Island, Illinois, and Watervliet, 
New York use contracted nonprofit development groups 
to market space that is available for lease and to manage 
commercial tenants.

The arsenal in Pine Bluff, Arkansas, currently leases rail-yard 
space only and therefore is not represented in this table. 
CBO assumed that the Pine Bluff Arsenal would not renovate 
additional property.

RIA = Rock Island Arsenal in Illinois; WVA = Watervliet 
Arsenal in New York.

the fact that money in hand now is worth more than the 
same amount received in the future. CBO used a risk- 
adjusted discount rate that attaches a market price to the 
risk associated with future cash flows. The subsidy cost 
under this “fair value” approach measures what a private 
entity would need to be paid to voluntarily assume the 
benefits, costs, and risks that the government is assuming. 
A negative NPV would indicate a net cost to the govern-
ment, whereas a positive NPV would indicate that net 
value was created for the government. 

In particular, CBO used a discount rate for future finan-
cial benefits and costs that is equal to the estimated return 
that a private investor would require on a project of simi-
lar risk and duration. As an example of the risk attached 
to such investments in the current economic climate, the 
Rock Island Arsenal may not be able to find sufficient 
tenants to fill its available space, as there is uncertainty in 
the commercial real estate market and vacancy rates tend 
to escalate during economic downturns. 

Renovations Completed 107 131 238

Renovations to Be Completed
Using Funds Appropriated 
Before 2011 177 108 285

Renovations Requiring
Additional Appropriations
After 2011 443 0 443

RIA WVA Total
Taking into account the cost to the government of assum-
ing risk is consistent with the Congress’s directive to 
CBO to evaluate the business case for the ASPI. Such a 
methodology provides a more complete measure of the 
economic subsidy associated with the project than would 
a calculation that treats the government’s capacity to bear 
risk as having no cost.20 Although the government can 
borrow at a risk-free rate, its ability to do so depends on 
taxpayers’ absorbing the risk that a project’s returns will 
not be sufficient to cover the cost of borrowing.

Because taxpayers are effectively equity holders in the 
arsenals’ real estate investments, CBO used a risk 
premium derived from data on market investments that 
reflects the average return private entities would require 
for investing in commercial, industrial, warehouse, 
and office properties.21 The estimated discount rate is 
between 4 percent and 5 percent per annum in real 
(inflation-adjusted) terms over the expected useful life of 
the properties and includes a risk premium of 1 percent 
to 2 percent.22

Under the assumptions that the ASPI will receive no 
additional appropriations for renovations after 2010 and 
that the government will continue to pay to market and 
administer the program, CBO estimates that the net pres-
ent value of the program to the government is negative 
$52 million.23 That figure is the difference between net 

20. This principle was reflected in the legislation authorizing the 
Troubled Asset Relief Program. That law directed CBO to use 
risk-adjusted discount rates in estimating the subsidy cost of the 
program. See Congressional Budget Office, Report on the Troubled 
Asset Relief Program—March 2010 (March 2010). 

21. See Joseph Gyourko and Edward Nelling, Systematic Risk and 
Diversification in the Equity REIT Market (November 1994), 
available at http://finance.wharton.upenn.edu/~rlwctr/papers/
9411.pdf.

22. The time value of money before accounting for risk is captured 
using a real (inflation-adjusted) discount rate of 3 percent, which 
is equal to the interest rate that CBO projects for 10-year Treasury 
notes in the long run (see Congressional Budget Office, The Long-
Term Budget Outlook, June 2010, Appendix B, pp. 73–74). The 
risk premium is the additional rate of return that investors require 
to hold assets whose returns are more variable than those of risk-
less assets.

23. Even if the discount rate did not include a risk component (in 
other words, if the future receipts to the government were certain), 
the net present value of the benefits and costs of the ASPI would 
be negative.
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present values for benefits and outlays of $47 million and 
$99 million, respectively.

Another approach to evaluating a project of this sort (and 
one that the Congress directed CBO to calculate for the 
ASPI) is to estimate the return on investment. A common 
measure of return on investment is a project’s internal 
rate of return (IRR)—the average return on capital 
invested over a project’s lifetime. An IRR that is less than 
the project’s risk-adjusted discount rate indicates that the 
return on capital is insufficient to compensate for the 
time value of money and the cost of risk-bearing. To 
determine the ASPI’s internal rate of return, CBO calcu-
lated the average return on capital that the government 
will realize given the estimated future financial benefits, 
the outlays to date, and the costs of administering and 
marketing the program through 2075. That figure was 
0.2 percent—well below the 4 percent to 5 percent dis-
count rate that CBO estimates a private investor would 
require.

An alternative measure of return on investment is the 
ratio of the net present value of the program’s financial 
benefits to the amount invested, which gives the dollar 
amount of value created per dollar invested. That ratio is 
$47 million over $99 million for the ASPI for renova-
tions made through 2010, or about 50 percent.24 

If the program received additional funding for renova-
tions after 2010, it would continue to require a govern-
ment subsidy of about 50 cents for each dollar spent, 
CBO estimates. Thus, each 100,000 square feet of 
renovated space would, on average, generate a net present 
value of negative $8 million.

Economic Impact of the ASPI
The ASPI affects the economy in two ways: through the 
government’s expenditures for the program and through 
the economic activity generated by commercial tenants 
that relocate to the arsenal regions. The economic impact 
of the program varies depending on the geographic sector 

24. In an August 2007 report to the House and Senate Armed Ser-
vices Committees, the Army stated that the “rate of return” for the 
ASPI through 2006 was negative 20 percent. Dividing then cur-
rent estimates of receipts generated by the ASPI ($3.1 million) by 
the program’s costs ($15.5 million) produced that result. See 
Department of the Army, A Review of the Arsenal Support Program 
Initiative (ASPI) Demonstration Program (August 2007).
being analyzed; CBO considered the impact of the ASPI 
at both the regional and national levels.

Spending by the government and by industry generates 
economic activity both directly and indirectly. Purchases 
of goods and services directly spur economic activity that 
would not occur otherwise. Spending also usually has 
indirect effects that enhance or offset the direct effects. 
For instance, direct effects are enhanced when spending 
leads to higher income for workers who are employed 
because of a particular industrial activity or government 
policy and those workers then use their higher income to 
boost their consumption. Direct effects are also enhanced 
when a greater demand for goods and services prompts 
companies to increase investment spending to bolster 
future production. In the other direction, spending by 
the government and by industry can cause resources 
(including employees) to shift away from production at 
other firms or in other industries. Such indirect “crowd-
ing out” effects at least partially offset the growth in 
employment that results from the direct effects of addi-
tional spending by the government or the private sector.

Impact of the ASPI on Regional Economies
The economies of the arsenal regions benefit from the 
government’s spending for the ASPI.25 Federal funding 
for the program pays primarily for renovating and repair-
ing underutilized arsenal property to prepare it for lease 
by commercial tenants; some funds have also been used 
to market the properties and pay for various administra-
tive costs. That spending creates new demand for associ-
ated products and services in the region. Because the 
properties being readied for use under the ASPI have 
been vacant prior to their lease, CBO concluded that the 
Army would not have renovated those properties if the 
program was not in effect. Almost all of that spending 
occurred in the Watervliet and Rock Island regions 
because those arsenals received the bulk of the funding 
for the ASPI.

The ASPI also benefits the regions in which the arsenals 
are located through the economic activity that commer-
cial tenants create. When the tenants relocate to a region, 
they not only bring additional jobs but also create new 

25. The Watervliet region includes the following areas of New York: 
Albany, Schenectady, Troy, and Great Falls. The Rock Island 
region includes areas surrounding Davenport, Iowa, and Moline, 
Illinois. The Pine Bluff region of Arkansas includes areas sur-
rounding Little Rock and North Little Rock.
CBO
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demand for goods and services. But such economic effects 
are attributable to the ASPI only if a tenant was not 
already located in the region before renting space at an 
arsenal. Tenants who relocate within a region do not gen-
erate new economic benefits for that region because their 
activities are already part of the regional economy. CBO 
estimates that about half of the tenants participating in 
the ASPI were already located in the Rock Island or 
Watervliet regions.26

Because many relevant factors are very difficult to mea-
sure, CBO could not reliably quantify the economic 
impact of the ASPI within the arsenal regions. Those 
factors include crowding-out effects, whereby spending 
at the arsenals causes a shift of resources away from other 
businesses within the arsenal regions. For example, busi-
nesses moving into a region to participate in the program 
represent competition for existing firms in the region—
perhaps driving up their labor costs and depressing their 
revenues and employment—but the magnitude of those 
effects is not known. Furthermore, the impact on 
regional economies depends on the degree to which the 
renovation contracts entered into under the ASPI and 
tenants’ subsequent activities result in the consumption 
of goods and services produced within the region rather 
than in other parts of the country. Such interregional 
flows could not be determined with any precision.

Impact of the ASPI on the National Economy
In CBO’s judgment, the ASPI has had little if any net 
impact on the nation’s economy because the program 
primarily causes shifts in resources from one region of 
the country to another. 

Beginning with the public sector, the government’s 
spending for the ASPI may or may not have increased 
total government spending. Because funding for the ASPI 
has been subject to the constraints that apply to the 
annual appropriation process, its funding may have 

26. CBO did not investigate whether a tenant’s decision to move to 
the arsenal region was a direct result of the ASPI. In some cases, a 
tenant might have relocated to that region even if the ASPI had 
not been in place. 
displaced appropriations that would have been provided 
to DoD for different purposes or to other federal agen-
cies. If so, any positive macroeconomic effects from the 
additional ASPI spending would have been offset by the 
impact of reducing spending for other purposes. 

Even if spending for the ASPI added to federal deficits 
between 2002 and 2010, its positive macroeconomic 
effects were probably limited to periods when economic 
activity was weak and unemployment high. During much 
of the program’s existence, however, the economy was 
operating at or near capacity. To reduce the risk of exces-
sive inflation under those circumstances, the Federal 
Reserve generally considers information about the gov-
ernment’s budget when it makes decisions about interest 
rates and other monetary policy actions, with the inten-
tion of offsetting the impact on the economy of short-
term fluctuations in federal deficits. As a result, addi-
tional government spending under those circumstances 
would not produce sustained increases in overall eco-
nomic activity and employment. Over the long term, the 
increased debt necessary to finance added spending tends 
to reduce the stock of productive private capital, which 
would diminish economic growth (by an amount that 
would be small relative to the amount of additional 
spending). 

Any effect on the national economy that might be 
attributable to the activity of the arsenals’ tenants is also 
minimal. Nearly all of the tenants who formerly leased 
or currently are leasing space at the arsenals were already 
located in the United States before they elected to partic-
ipate in the program. Although the relocation of those 
tenants probably created an economic gain in the arsenal 
regions, it also probably resulted in economic losses in the 
regions that the tenants left. Therefore, the economic 
activity and employment of those tenants represents a 
shift of resources from one region of the country to 
another, resulting in no net economic impact nationally.27

27. CBO did not estimate relocation costs, which if included would 
have resulted in a slight negative national impact of relocation 
from other regions.
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